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ESTIMATE RUN 06/09/2017

ESTIMATE SUMMARY 10:07:26

CONTID: C20063         ESTIMATE NO: 0004 PROG 2005

PCN: 20063-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 74 - MM 0.894 TO 6.720 PERCENT TIME:

PROJECT NO: STA 0741-019                  

SH 74 EL RANCHO TO EVERGREEN OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,820,386.38 PARTICIPATING $ $ 1,370,336.82

AWARD PROJECT AMT: 5,879,626.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.17

CALENDAR DAYS

CALENDAR DAYS

88.71%

656,977.75

1,370,336.82

1,370,336.82

1,370,336.82

$

$

$

$

5,163,408.63

0.00

5,163,408.63

0.00

5,163,408.63

-88,194.40

0.00

5,075,214.23

0.00

AMOUNT DUE 5,075,214.23 1,370,336.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,370,336.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

59.5 TIME ALLOW: 60

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/17/2016

10/17/2016

06/09/2017

08/11/2016

09/22/2016

10/06/2016

10/17/2016
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PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 13.000

0.000

202-00010  
 

12,285.0013.000

0.00

13.000

EACH

945.00000

0006 Rem Sidewalk 0.000

279.000

202-00200  
 

5,501.88279.000

5,501.88

465.000

SY  

19.72000

0010 *Removal of Curb and Gutter 93.000

67.000

202-00203  
 

8,000.00160.000

3,350.00

160.000

LF  

50.00000

0015 *Removal of Concrete Curb Ramp 58.000

12.000

202-00206  
 

3,150.0070.000

540.00

70.000

SY  

45.00000

0020 *Removal of Asphalt Mat (Planing) 158,094.000

74,420.000

202-00240  
 

781,247.04232,514.000

250,051.20

232,514.000

SY  

3.36000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

500.000

SF  

2.10000

0030 Removal of Expansion Device 0.000

58.000

202-00504  
 

4,930.0058.000

4,930.00

188.000

LF  

85.00000

0035 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

1.000

EACH

250.00000

0040 *Removal of Guardrail Type 3 150.000

0.000

202-01130  
 

1,890.00150.000

0.00

163.000

LF  

12.60000

0041 Rem End Anchorage 2.000

0.000

202-01300  
 

440.002.000

0.00

2.000

EACH

220.00000

0045 *Removal of Guardrail Type 7 0.000

860.000

202-01170  
 

21,500.00860.000

21,500.00

860.000

LF  

25.00000
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PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0055 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

10.000

EACH

190.00000

0060 *Unclassified Excavation 8,835.000

465.000

203-00000  
 

497,550.009,300.000

24,877.50

9,300.000

CY  

53.50000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

165.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

5.000

HOUR

315.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000

0080 *Erosion Log Type 1 (12 Inch) 1,362.000

10.000

208-00002  
 

10,290.001,372.000

75.00

1,372.000

LF  

7.50000

0085 *Aggregate Bag 99.000

0.000

208-00035  
 

1,143.4599.000

0.00

200.000

LF  

11.55000

0090 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

1,780.00000

0095 Pre-fabricated Concrete Washout Structure 1.000

1.000

208-00046  
 

9,000.002.000

4,500.00

2.000

EACH

4,500.00000

0100 *Storm Drain Inlet Protection (Type I) 45.000

0.000

208-00051  
 

945.0045.000

0.00

45.000

LF  

21.00000
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PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0110 *Erosion Control Management 3.000

6.000

208-00207  
 

4,005.009.000

2,670.00

9.000

DAY 

445.00000

0115 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

30.000

DAY 

445.00000

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

280.00000

0125 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

1.000

EACH

100.00000

0130 *Reset Fence 356.000

356.000

210-01000  
 

12,460.00712.000

6,230.00

800.000

LF  

17.50000

0135 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

20.000

EACH

230.00000

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

9,000.00000

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

17,500.00000

0150 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.250

ACRE

12,500.00000

0155 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

25.000

LB  

45.00000
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PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

4,500.00000

0165 *Wildlife Biologist 5.000

0.000

240-00000  
 

650.005.000

0.00

5.000

HOUR

130.00000

0170 *Removal of Nests 2.000

0.000

240-00010  
 

840.002.000

0.00

5.000

HOUR

420.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

235.00000

0180 Emergency Pothole Repair 16.170

0.000

403-00800  
 

13,906.2016.170

0.00

16.170

TON 

860.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 21,777.200

8,471.690

403-34721  
 

2,670,976.9930,248.890

748,050.23

31,820.350

TON 

88.30000

0190 Emulsified Asphalt (Slow-Setting) 5,988.000

2,726.000

411-10255  
 

56,641.008,714.000

17,719.00

11,889.000

GAL 

6.50000

0195 *Bridge Expansion Joint (Asphaltic Plug) 0.000

58.000

518-01001  
 

19,140.0058.000

19,140.00

188.000

LF  

330.00000

0200 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

163.000

LF  

45.00000

0205 *Guardrail Type 7 (Style CA) 0.000

904.000

606-00710  
 

56,500.00904.000

56,500.00

946.000

LF  

62.50000

0210 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,480.00000



CONTID: C20063         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0220 *Fence (Plastic) 661.000

0.000

607-11525  
 

2,842.30661.000

0.00

661.000

LF  

4.30000

0225 *Concrete Sidewalk 183.000

737.000

608-00000  
 

63,388.00920.000

50,779.30

920.000

SY  

68.90000

0230 *Concrete Curb Ramp 211.000

44.000

608-00010  
 

41,182.50255.000

7,106.00

341.000

SY  

161.50000

0235 *Detectable Warnings 50.000

8.000

608-00015  
 

4,845.9058.000

668.40

58.000

SF  

83.55000

0240 *Pull Box (Special) 0.000

20.000

613-07000  
 

10,700.0020.000

10,700.00

25.000

EACH

535.00000

0241 Type Three Pull Box 0.000

2.000

613-07003  
 

1,550.002.000

1,550.00

3.000

EACH

775.00000

0245 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

54.000

SF  

35.30000

0250 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

9.000

EACH

400.00000

0255 *Loop Detector Wire 0.000

4,444.000

614-72875  
 

21,109.004,444.000

21,109.00

6,812.000

LF  

4.75000

0260 *Mobilization 1.000

0.000

626-00000  
 

490,000.001.000

0.00

1.000

L S 

490,000.00000
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PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Public Information Services (Tier III) 0.750

0.250

626-01103  
 

7,650.001.000

1,912.50

1.000

L S 

7,650.00000

0270 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

548.000

GAL 

112.00000

0275 *Pavement Marking Paint (Waterborne) 650.000

354.000

627-00011  
 

44,929.001,004.000

15,841.50

1,500.000

GAL 

44.75000

0280 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

4,035.000

SF  

17.15000

0285 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

1,025.000

SF  

28.25000

0290 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

3,632.000

SF  

14.55000

0295 *Flagging 283.000

563.000

630-00000  
 

24,914.70846.000

16,580.35

846.000

HOUR

29.45000

0296 Uniformed Traf Ctrl UTC Added 377.000

381.000

630-00003  
 

83,380.00758.000

41,910.00

758.000

HOUR

110.00000

0300 *Traffic Control Inspection 35.000

14.000

630-00007  
 

4,655.0049.000

1,330.00

50.000

DAY 

95.00000

0305 *Traffic Control Management 43.000

21.000

630-00012  
 

52,800.0064.000

17,325.00

65.000

DAY 

825.00000

0310 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

35.30000
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PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Construction Traffic Sign (Panel Size A) 5.000

4.000

630-80341  
 

317.709.000

141.20

10.000

EACH

35.30000

0320 *Construction Traffic Sign (Panel Size B) 11.500

9.200

630-80342  
 

730.7120.700

324.76

39.000

EACH

35.30000

0325 *Construction Traffic Sign (Panel Size C) 5.500

4.400

630-80343  
 

349.479.900

155.32

11.000

EACH

35.30000

0330 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

3,393.001.800

1,508.00

2.000

EACH

1,885.00000

0335 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

427.500.900

190.00

2.000

EACH

475.00000

0340 *Drum Channelizing Device 7.500

6.000

630-80360  
 

540.0013.500

240.00

50.000

EACH

40.00000

0345 *Traffic Cone 50.000

40.000

630-80380  
 

900.0090.000

400.00

300.000

EACH

10.00000

0350 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,825.00000

0355 *Mobile Attenuator 0.500

0.400

630-85020  
 

10,620.000.900

4,720.00

1.000

EACH

11,800.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20063-BID    ESTIMATE RUN 06/09/2017

PROJECT: STA 0741-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A Fuel Cost Adjustment 688.650

4,291.800

700-70016  
 

4,980.454,980.450

4,291.80

5,000.000

F A 

1.00000

0375 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0380 F/A Asphalt Cement Cost Adjustment 4,792.950

5,918.880

700-70019  
 

10,711.8310,711.830

5,918.88

10,711.830

F A 

1.00000

0385 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0390 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 5,079,908.621,370,336.825,734,386.38CURRENT AMT0200 $ $ $

CAT NO0400 CE BID ITEMS 

0400 Field Office (Special) 1.000

0.000

620-00005  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0405 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

39,000.001.000

0.00

1.000

EACH

39,000.00000

0410 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

CAT 83,500.000.0086,000.00CURRENT AMT0400 $ $ $

$ 5,163,408.621,370,336.82$5,820,386.38$CURRENT AMTPROJECT TOTAL


